
MONTHLY PROJECT OVERVIEW - February 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design 57.1%

Notice to Proceed: May 31, 2005 Construction 22.7%

Original Contract Time: 1125 Calendar Days Overall 25.7%

Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $217,404,335                 (Weighted Percentage:  9% Design,  91 % Construction)

February 2006 Highlights
Project Status as of: February 28, 2006
Contract Days Elapsed: 273 of 1125 = 24.3%
Contract Amount Earned to Date: $55,825,723 = 25.7%
Contract Amount Earned This Period: $6,324,061 = 2.9%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Risks / Challenges / Issues

Upcoming Activities - March 2006

Design: Project design continued progress in all disciplines, with significant 
emphasis on widenings of Everett Ave., BNRR, and 41st Street 
overcrossings at I-5 as well as the 41st Street overcrossing at Broadway.  
Significant progress was also made with the North Segment roadway 
widening design, several utility relocation designs, and with all design 
disciplines on the 41st Street interchange.
Construction: Work completed on the Broadway Flyover concrete girder 
erection and started on diaphragm work and deck forming.  Work continued 
on substructures at Pacific Ave. and  Hewitt Ramp overcrossings, 
foundations at Lowell Road overcrossing, South Segment NB/SB grading and 
drainage, NB ITS ductbank, and MSE Retaining Wall 4 panel setting.  Work 
started on drilling shafts for Noise Wall 2, South Segment SB outside asphalt 
paving and utility relocations at BNSF/36th Street overcrossing.  Off-site 
fabrication work completed on W. Pacific Ave. overcrossing concrete girders 
and MSE Retaining Wall 8 panels, continued on Noise Wall 2 panels, and 
started on MSE Retaining Wall 17A panels.

- Execute agreement with BNSF Railroad for the Main Street 
Aqueduct.
- Scheduling and sequencing construction of the I-5 widening over 
BNSF tracks and ROW with the BNSF imposed no-work times.
- Maintain environmental compliance during heavy spring rain season.

To date, three design and 99 construction audits have been performed 
by WSDOT and recorded in the CATS program to measure 
specification conformance, resulting in 38 NCI's.  The Design-Builder 
has issued 7 NCR's.  The Design-Builder's Q/A program is recording 
all material test results in a statistical analysis database for materials 
testing in the WSDOT SAMs system.  Test results indicate materials 
incorporated into the project meet specifications.  The Design-Builder 
is implementing a training program for their Q/A testers to be fluent in 
WSDOT standards and test methods.

Quality Control/Quality Assurance

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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Public Information & Community Outreach

Summary Project Schedule

- Start erection of Noise Wall 2 panels
- Construct and pave South Segment SB widening to the outside
- Construct and pave South Segment NB widening to the inside
- Continue installing retaining wall panels in the Lowell neighborhood
- Execute agreement with BNSF for the Main Street Aqueduct

- Feb. 1 Presentation to Everett Rotary Club
- Feb. 13 - 20 Meet with affected 41st St. neighborhoods
- Feb. 22 Everett City Council meeting - 41st St. detour approved
- Feb. 23 Begin outreach for 41st Street Bridge closure / detour
- Feb. 28 Council of Neighborhoods meeting

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/
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Above, decorative retaining 
wall panels are set in place 
along the new Broadway 
Flyover ramp adjacent to the 
Lowell neighborhood.  Above 
right, crews place wood cross-
beams to build working 
platforms on the new 
Broadway Flyover bridge 
girders over I-5.  Right, 
concrete girders are carefully 
positioned to allow cranes to 
hoist them into place atop the 
bridge piers.


